



**Stone Harbor Golf Club**  
**Golf Course Renovations**  
**Winter 2024 update**

December 11, 2024



# Irrigation Update

- 11-17 completed tee to green
- Remaining irrigation work includes adjusting arcs and leveling heads



**Green surround install on 15 green**

# Construction Update





# Hole #11

- 3 new greenside bunkers
- Newly shaped and lined fairway bunker
- Newly shaped tee tops and surrounds
- Green surround to be resodded tall fescue



**Sand install and compaction of sand on 11 greenside bunkers**



# Hole #13

- Hole complete and sodded tee to green
- Fine fescue native areas seeded behind pro tee
- Bentgrass rolled tee to green – this will be done multiple times before opening



# Hole #14

- Sodding completed
- Tee tops and fairway expansion rolled
- Fine fescue native area seeded around tee surround complex
- Straw matting and erosion control in progress for seeded areas





**Hydroseeding 14 tee surround – blue tacking mulch used to prevent erosion and keep seed wet throughout season**



- **Rolling of 14 tee box**
- **Plywood used as a barrier between roller and sod to keep sod in place and prevent damage**



# Hole #15

- Fairway and tee sod complete
- Cart path install on left of hole in progress
- Rough tie-ins to waste area and cart path in progress
- Fine fescue sodded in waste area mounds
- Sodding complete of lake banks between 15 green and 16 tee





# Hole #16

- Sodding now completed tee to green
- Fine fescue sodded on bunker native mounds
- Cart path shaping tee to green in progress



**New fairway lines on 16**



## Better Billy Install

- **Install of Better Billy Bunker liner on 16 greenside bunker**
- **Bunker gravel is installed behind drainage and dried**
- **Better Billy polymer is heated and sprayed as a liquid – this dries in a few hours and hardens to create the liner**



# Hole #17

- Approach and green surround sodded
- Tee complex and surround sodded
- Waste area sand in process of being installed
- Fine fescue seeding behind green, tees, and left side of hole to be completed by end of year





Green Surround on 17

- As we complete these renovations on the back 9, the front 9 will remain open for play including the driving range and chipping green
- Happy Holidays!

